
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending January 9th, 2004

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 43% Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 36% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This

Week
Total to

Date
Project
Total

Percent
Complete

FOUNDATIONS
Footing Boxes Set 1 14 28 50.00%
Piles Driven 0 68 160 42.50%
PRECAST YARD
Panels Cast 8 183 876 20.89%
Segments Cast 3 81 452 17.92%
SUBSTRUCTURE
Pier Columns 0 2 16 12.50%
Pier Access Casing 0 2 16 12.50%

 
MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:

Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Form bottom deck and starter walls
 Pier 15E – Construction of pier table falsework
 Pier 14E – Complete access casing 
 Pier 13E – Form access casing
 Pier 12E – Set pier forms – 2nd lift
 Pier 11E – Set pier forms – 1st lift
 Pier 10E – Install rebar for footing top slab
 Pier 09E – Pour concrete inside box and piles
 Pier 08E – Pile head connection welding
 Pier 07E – Cut slots for pile head connections
 Pier 06E – Seal annular spaces and dewater footing box
 Pier 05E – Initial pile cleanout
 Pier 04E & 03E – Drive and splice piles
 Pier 16W – Install footing box and locking fill
 Pier 15W – Install cofferdam

PRECAST YARD (Stockton)
 Eight panels scheduled to be cast 
 Four segments scheduled to be cast
 Continuing to assemble and load test the SLEDs 

 SLED = Self Launching Erection Device



PIER W2 STRUCTURES  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 74% Est. Date of Completion – May 26th, 2004
Structure Work Complete – 50% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E –  Conducted general cleaning for the footing pour
 W2W – Placed three column cages.  Worked on the saltwater intrusion barrier wall.  Placed the

bottom anchorage plate.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E –  Pour and cure concrete footing
 W2W – Install the last column cage.  Install rebar. 

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 58% Est. Date of Completion – June 22nd, 2004
Complete – 41% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK

 100% COMPLETE
SUBSTATION

 35% COMPLETE
 Continue placing wall rebar, concrete pour #3 
 Begin double up wall forms, concrete pour #3

 To “double up” a wall form means to place the second side.  The first side of the wall
form goes up followed by placement of rebar.  After the rebar placement the second
side of the wall goes up, which is termed “doubling up.”

UTILITY RELOCATION
 7% COMPLETE
 No work scheduled until after concrete pour #3

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Continue placing wall rebar, concrete pour #3
 Begin double up wall forms, concrete pour #3
 Place concrete, concrete pour #3
 Begin cure, concrete pour #3

UTILITY RELOCATIONS
 Begin installing 150 mm and 32 mm water pipes
 CCO 17, ductbanks and manholes WB 80 on-ramp, delivered to contractor for pricing

Closures: WB 80 On-Ramp east of YBI tunnel
Note: Tentative opening date 7/1/2004



COAST GUARD ROAD RELOCATION  (04-0120Q4) Resident Engineer: Richard Duncan
Time Elapsed – 93% Est. Date of Completion – March 6th, 2004
Complete – 78%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Remove falsework for the canopy roof
 Remove concrete footings and columns for canopy due to design conflicts with S-S Detour contract
 Excavate and place conduits along the “M2” line

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Install vaults EPB 12-14
 Place footing and column reinforcement for concrete canopy
 Continue backfill for the temporary road
 Reconstruct sanitary sewer manhole
 Restore existing support galvanized channel of the tie back system at CMU wall

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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